Baringo Community Water Pans

Status: Complete

Total budget	Results progress	Funds absorption	Counties	Outputs / indicators
KSh 95.0M	0%	88%	1	0 / 0

Overview

Code: **BAR-2026-0002**
Project manager: **C. Chelimo**
Serial no.: **NDMA-DEMO-07**
Tender no.: **—**
Funding agreement: **—**
Start date: **15 Jul 2020**
End date: **30 Jun 2023**
Duration: **2 years 11 months**

Excavation and lining of community water pans with solar pumping.

Results framework — targets & achievements

No outputs have been defined for this investment yet.

Geographic coverage

County	Sub-county	Ward
Baringo	—	—

Sectors: Water & Sanitation

Financing

Funding source	Committed (KSh)	Remarks
National Treasury (GoK)	95,000,000	—

Total committed: **KSh 95,000,000** Project budget: **KSh 95,000,000**

Allocation — county	Fiscal year	Amount (KSh)
Baringo	2020/21	95,000,000

Partners & beneficiaries

Implementers: Ministry of Water & Sanitation

Beneficiary group	Targeted	Reached	%
Pastoralist households	30,000	28,000	93%

Investment Project Report

NDMA-DEMO-07

Field sites (GPS)

Site	Latitude	Longitude
Kabarnet	0.4919	35.9739