Isiolo–Samburu Rangeland Restoration

Status: Stalled

Total budget	Results progress	Funds absorption	Counties	Outputs / indicators
KSh 120.0M	0%	33%	2	0 / 0

Overview

Code: **ISI-2026-0001**
Project manager: **P. Lentoijoni**
Serial no.: **NDMA-DEMO-06**
Tender no.: —

Funding agreement: —
Start date: **15 Jun 2023**
End date: **14 Jun 2025**
Duration: **2 years**

Reseeding of degraded rangelands and community grazing plans (currently stalled pending funds).

Results framework — targets & achievements

No outputs have been defined for this investment yet.

Geographic coverage

County	Sub-county	Ward
Isiolo	—	—
Samburu	—	—

Sectors: Environment & NRM

Financing

Funding source	Committed (KSh)	Remarks
Danida	110,000,000	—

Total committed: **KSh 110,000,000** Project budget: **KSh 120,000,000**

Partners & beneficiaries

Implementers: Oxfam • NDMA

Beneficiary group	Targeted	Reached	%
Agro-pastoralists	22,000	9,000	41%

Field sites (GPS)

Investment Project Report

NDMA-DEMO-06

Site	Latitude	Longitude
Isiolo	0.3536	37.5822