Investment Project Report

NO-SERIAL-42

Water Infrastructure Rehabilitation and Pipeline Extension project

Status: In progress

Total budget	Results progress	Funds absorption	Counties	Outputs / indicators
KSh 29.0M	0%	0%	1	1 / 1

Overview

Code: **GAR-2026-0003**
Project manager: —
Serial no.: **NO-SERIAL-42**
Tender no.: —
Funding agreement: —
Start date: **29 May 2025**
End date: —
Duration: —

Geographic Coverage Sectors Specific Objectives Outputs Beneficiaries
Garissa Water Improved water access Rehabilitated water system Households: 800

Results framework — targets & achievements

Output 1: **Rehabilitated water system** (0% delivered)

Indicator	UoM	Baseline	Target	Achieved	Progress
Households: 800	—	—	0	0	0%

Geographic coverage

County	Sub-county	Ward
Garissa	—	—

Sectors: Water

Financing

Funding source	Committed (KSh)	Remarks

No data available for the selected criteria.

Total committed: **KSh 0** Project budget: **KSh 28,986,412**

Partners & beneficiaries

Beneficiary group	Targeted	Reached	%
Households	800	0	0%

Keywords: Garissa, Maalimin ward, lagdera, Water, Rehabilitated water system, May 2025 - Mar 2026