Rehabilitation of Karimani Water Pan

Status: In progress

Total budget	Results progress	Funds absorption	Counties	Outputs / indicators
KSh 10.9M	0%	0%	1	9 / 9

Overview

Code: **HQX-2026-0005**
Project manager: —
Serial no.: **234186**
Tender no.: —

Funding agreement: **NDEF**
Start date: —
End date: —
Duration: —

Rehabilitation and construction of Karimani water pan in Bamba Ward, Ganze Sub County, Kilifi County

Results framework — targets & achievements

Output 1: **Output 1 | 15,000m3 water pan excavated on the upstream section of the Karimani stream.** (0% delivered)

Indicator	UoM	Baseline	Target	Achieved	Progress
Capacity of reservoir constructed	cu.m	<5000cu.m	0	0	0%

Output 2: **Output 2 | 1 Cattle trough constructed.** (0% delivered)

Indicator	UoM	Baseline	Target	Achieved	Progress
No. of cattle trough constructed	—	0	0	0	0%

Output 3: **Output 3 | Spillway constructed.** (0% delivered)

Indicator	UoM	Baseline	Target	Achieved	Progress
No. of Spillway constructed	—	0	0	0	0%

Output 4: **Output 4 | Silt traps Constructed.** (0% delivered)

Indicator	UoM	Baseline	Target	Achieved	Progress
No. of Silt traps constructed	—	0	0	0	0%

Output 5: **Output 5 | One-10,000 litres plastic tanks installed complete with solar powered pump and draw off system.** (0% delivered)

Indicator	UoM	Baseline	Target	Achieved	Progress
No. of 10,000-litre tanks installed	—	0	0	0	0%

Output 6: **Output 6 | Water management committee formed and trained on sustainable water resource management.** (0% delivered)

Indicator	UoM	Baseline	Target	Achieved	Progress
No. committee members trained	—	None	0	0	0%

Output 7: **Output 7 | 1,000 native tree species planted around the excavated water pan.** (0% delivered)

Indicator	UoM	Baseline	Target	Achieved	Progress
No. of trees planted	—	0	0	0	0%

Output 8: **Output 8 | 2,000 native tree species planted on the downstream of the water pan to rehabilitate the degraded catchment area around the old Karimani water pan.** (0% delivered)

Indicator	UoM	Baseline	Target	Achieved	Progress
No. of trees planted	—	0	0	0	0%

Output 9: **Output 9 | Community water users trained on kitchen gardening and small-scale irrigated crop production using water from pans and actual field demonstrations conducted.** (0% delivered)

Indicator	UoM	Baseline	Target	Achieved	Progress
No. of community water users trained	—	0	0	0	0%

Geographic coverage

County	Sub-county	Ward
Kilifi	—	—

Sectors: Water

Financing

Funding source	Committed (KSh)	Remarks

No data available for the selected criteria.

Total committed: **KSh 0** Project budget: **KSh 10,860,540**

Partners & beneficiaries

Implementers: NDMA • County Government

Beneficiary group	Targeted	Reached	%
Agro-pastoralists	0	0	—
Camel	3,000	0	0%
Cattle	4,739	0	0%
Children (Under 5 Years)	0	0	—

Beneficiary group	Targeted	Reached	%
Dispensary	0	0	—
Goats	10,155	0	0%
Health Centers	0	0	—
Households	677	0	0%
Pastoralist households	0	0	—
Sheep	2,031	0	0%

Keywords: Rehabilitation of Karimani Water Pan, water pan, spillway, silt traps, solar powered pump, tree planting, water trucking, Environmental Impact Assessment (EIA)