Investment Project Report

NDMA-DEMO-01

Turkana Integrated Water Resilience Programme

Status: In progress

Total budget	Results progress	Funds absorption	Counties	Outputs / indicators
KSh 480.0M	0%	78%	1	0 / 0

Overview

Code: **TUR-2026-0001**
Project manager: **J. Ekiru**
Serial no.: **NDMA-DEMO-01**
Tender no.: **—**
Funding agreement: **—**
Start date: **01 Aug 2021**
End date: **31 Jul 2024**
Duration: **3 years**

Boreholes, water pans and last-mile reticulation for drought-affected communities across Turkana.

Results framework — targets & achievements

No outputs have been defined for this investment yet.

Geographic coverage

County	Sub-county	Ward
Turkana	—	—

Sectors: Water & Sanitation

Financing

Funding source	Committed (KSh)	Remarks
World Bank	300,000,000	IDA credit
National Treasury (GoK)	180,000,000	GoK counterpart

Total committed: **KSh 480,000,000** Project budget: **KSh 480,000,000**

Allocation — county	Fiscal year	Amount (KSh)
Turkana	2021/22	240,000,000
Turkana	2022/23	240,000,000

Partners & beneficiaries

Implementers: Ministry of Water & Sanitation • NDMA

Beneficiary group	Targeted	Reached	%
Pastoralist households	120,000	96,000	80%

Field sites (GPS)

Site	Latitude	Longitude
Lodwar	3.1191	35.5966