REHABILITATION OF NKUMAMA BOREHOLE IN KUKU WARD: 2025/26 FY

Status: Complete

Total budget	Results progress	Funds absorption	Counties	Outputs / indicators
KSh 10.0M	100%	100%	1	1 / 2

Overview

Code: **HQX-2026-0012**
Project manager: **cdc**
Serial no.: **229897**
Tender no.: **Q675898**
Funding agreement: **NDEF**
Start date: **24 Nov 2026**
End date: **30 Nov 2026**
Duration: **—**

REHABILITATION OF NKUMAMA BOREHOLE IN KUKU WARD, INSTALLATION OF SUBMISSIBLE PUMP AND ELECTRICAL CABLES

Results framework — targets & achievements

Output 1: **Repair of submissible pump and cables installation** (100% delivered)

Indicator	UoM	Baseline	Target	Achieved	Progress
Install submissible pump and electrical cable	1	borehole	1	1	100%
Pump house	1	1	0	0	0%

Indicator	Fiscal year	Quarter	Target	Achieved	%
Install submissible pump and electrical cable	Whole project	—	1	1	100%

Geographic coverage

County	Sub-county	Ward
Kajiado	Kajiado South	Kuku

Sectors: Water

Financing

Funding source	Committed (KSh)	Remarks
E.U	10,000,000	Repairs

Total committed: **KSh 10,000,000** Project budget: **KSh 10,000,000**

Allocation — county	Fiscal year	Amount (KSh)
Kajiado	2026/27	10,000,000

Partners & beneficiaries

Implementers: NDMA • County Government

Beneficiary group	Targeted	Reached	%
Agro-pastoralists	500	250	50%

Keywords: Rehabilitations of Nkumama community borehole