Investment Project Report

2025/1133

MBUKO WATER DAM CONSTRUCTION

Status: In progress

Total budget	Results progress	Funds absorption	Counties	Outputs / indicators
KSh 21.2M	0%	0%	1	2 / 6

Overview

Code: **SAM-2026-0004**
Project manager: —
Serial no.: **2025/1133**
Tender no.: —

Funding agreement: **DCADR**
Start date: **01 Jan 2025**
End date: **01 Dec 2026**
Duration: **1 year 11 months**

Construction of Mbuko Water Dam

Results framework — targets & achievements

Output 1: **Construction of the water dam** (0% delivered)

Indicator	UoM	Baseline	Target	Achieved	Progress
Volume of the reservoir cleared in M3	M3	0	0	0	0%
No. of embarkments or Dam wall constructed	—	0	0	0	0%
No. of Wash out constructed	—	0	0	0	0%
No. of Sump Constructed	—	0	0	0	0%

Output 2: **Project management committee formed and trained on water resource management** (0% delivered)

Indicator	UoM	Baseline	Target	Achieved	Progress
No. of committees formed	—	0	0	0	0%
No. of committee members trained	—	0	0	0	0%

Geographic coverage

County	Sub-county	Ward
Samburu	—	—
Samburu	Samburu East	Wamba West

Sectors: Water

Financing

Funding source	Committed (KSh)	Remarks
County Government	0	—

Total committed: **KSh 0** Project budget: **KSh 21,171,800**

Partners & beneficiaries

Implementers: NDMA • County Government • Ministry of Water & Sanitation

Beneficiary group	Targeted	Reached	%
Camel	2,000	0	0%
Cattle	7,000	0	0%
Goats	20,000	0	0%
Households	3,000	0	0%

Keywords: Mbuko Water Dam, Mbuko, Nyiro Ward, Samburu North, water pan, Project Duration: 3 Months (FY 2025/2026), Project Costs: Kshs. 21,171,800, UTM coordinates, 250432.00 m E and 245683.00 m N