Wajir Maternal & Child Nutrition

Status: Complete

Total budget	Results progress	Funds absorption	Counties	Outputs / indicators
KSh 145.0M	90%	85%	1	2 / 4

Overview

Code: **WAJ-2026-0003**
Project manager: **S. Mohamed**
Serial no.: **NDMA/DRM/2020/033**
Tender no.: **—**
Funding agreement: **—**
Start date: **01 Sep 2020**
End date: **31 Aug 2023**
Duration: **3 years**

Integrated management of acute malnutrition and outreach nutrition services.

Results framework — targets & achievements

Output 1: **Nutrition services scaled up** (90% delivered)

Indicator	UoM	Baseline	Target	Achieved	Progress
Children screened for acute malnutrition	children	0	180,000	162,000	90%
Children admitted to therapeutic feeding	children	0	24,000	21,600	90%

Indicator	Fiscal year	Quarter	Target	Achieved	%
Children admitted to therapeutic feeding	2020/21	Q1	3,000	2,700	90%
Children screened for acute malnutrition	2020/21	Q1	22,500	20,250	90%
Children admitted to therapeutic feeding	2020/21	Q2	3,000	2,700	90%
Children screened for acute malnutrition	2020/21	Q2	22,500	20,250	90%
Children admitted to therapeutic feeding	2020/21	Q3	3,000	2,700	90%
Children screened for acute malnutrition	2020/21	Q3	22,500	20,250	90%
Children admitted to therapeutic feeding	2020/21	Q4	3,000	2,700	90%
Children screened for acute malnutrition	2020/21	Q4	22,500	20,250	90%
Children admitted to therapeutic feeding	2021/22	Q1	3,000	2,700	90%
Children screened for acute malnutrition	2021/22	Q1	22,500	20,250	90%
Children admitted to therapeutic feeding	2021/22	Q2	3,000	2,700	90%
Children screened for acute malnutrition	2021/22	Q2	22,500	20,250	90%
Children admitted to therapeutic feeding	2021/22	Q3	3,000	2,700	90%

Indicator	Fiscal year	Quarter	Target	Achieved	%
Children screened for acute malnutrition	2021/22	Q3	22,500	20,250	90%
Children admitted to therapeutic feeding	2021/22	Q4	3,000	2,700	90%
Children screened for acute malnutrition	2021/22	Q4	22,500	20,250	90%

Output 2: **Health system drought-resilience strengthened** (90% delivered)

Indicator	UoM	Baseline	Target	Achieved	Progress
Health facilities supported with supplies	facilities	0	90	80	89%
Community health volunteers trained	volunteers	0	600	544	91%

Indicator	Fiscal year	Quarter	Target	Achieved	%
Community health volunteers trained	2020/21	Q1	75	68	91%
Health facilities supported with supplies	2020/21	Q1	11	10	89%
Community health volunteers trained	2020/21	Q2	75	68	91%
Health facilities supported with supplies	2020/21	Q2	11	10	89%
Community health volunteers trained	2020/21	Q3	75	68	91%
Health facilities supported with supplies	2020/21	Q3	11	10	89%
Community health volunteers trained	2020/21	Q4	75	68	91%
Health facilities supported with supplies	2020/21	Q4	11	10	89%
Community health volunteers trained	2021/22	Q1	75	68	91%
Health facilities supported with supplies	2021/22	Q1	11	10	89%
Community health volunteers trained	2021/22	Q2	75	68	91%
Health facilities supported with supplies	2021/22	Q2	11	10	89%
Community health volunteers trained	2021/22	Q3	75	68	91%
Health facilities supported with supplies	2021/22	Q3	11	10	89%
Community health volunteers trained	2021/22	Q4	75	68	91%
Health facilities supported with supplies	2021/22	Q4	11	10	89%

Geographic coverage

County	Sub-county	Ward
Wajir	—	—

Sectors: Health & Nutrition

Investment Project Report

NDMA/DRM/2020/033

Financing

Funding source	Committed (KSh)	Remarks
UNICEF	130,000,000	—

Total committed: **KSh 130,000,000** Project budget: **KSh 145,000,000**

Allocation — county	Fiscal year	Amount (KSh)
Wajir	2021/22	145,000,000

Partners & beneficiaries

Implementers: NDMA • County Government

Beneficiary group	Targeted	Reached	%
Children under 5	60,000	52,000	87%
Women & girls	24,000	21,000	88%

Field sites (GPS)

Site	Latitude	Longitude
Wajir town	1.7488	40.0573