Kandebene Dairy Goat Project

Status: In progress

Total budget	Results progress	Funds absorption	Counties	Outputs / indicators
KSh 9.4M	0%	100%	1	4 / 5

Overview

Code: **MER-2026-0001**
Project manager: **CDC**
Serial no.: **4556**
Tender no.: **NDMA**
Funding agreement: **DCADR**
Start date: **01 May 2026**
End date: **01 Nov 2026**
Duration: **6 months**

Brief report for Kandebene Dairy Goat Project in Athwana Ward, Meru County

Results framework — targets & achievements

Output 1: **3 beneficiaries have reported that their goats have kidded** (0% delivered)

Indicator	UoM	Baseline	Target	Achieved	Progress
beneficiaries reporting goats have kidded	—	—	0	0	0%

Output 2: **All goats have been dewormed and eartagged** (0% delivered)

Indicator	UoM	Baseline	Target	Achieved	Progress
goats dewormed and eartagged	—	—	0	0	0%
Publicity of the project	—	—	0	0	0%

Output 3: **All goats are properly housed** (0% delivered)

Indicator	UoM	Baseline	Target	Achieved	Progress
goats properly housed	—	—	0	0	0%

Output 4: **More than 80 goats have been served and are expectant** (0% delivered)

Indicator	UoM	Baseline	Target	Achieved	Progress
goats served and expectant	—	—	0	0	0%

Geographic coverage

County	Sub-county	Ward
Meru	Tigania East	Mathara

Sectors: Livestock

Investment Project Report

4556

Financing

Funding source	Committed (KSh)	Remarks
European Union	5,000,000	—

Total committed: **KSh 5,000,000** Project budget: **KSh 9,406,600**

Allocation — county	Fiscal year	Amount (KSh)
Meru	2026/27	0

Partners & beneficiaries

Implementers: NDMA • County Government

Beneficiary group	Targeted	Reached	%
Households	150	150	100%

Field sites (GPS)

Site	Latitude	Longitude
KANDEBENE VILLAGE	0.05	37.63

Keywords: dairy goat farming, Athwana Ward, Meru County, PDRA, Contingency plan (CP), Monitoring and support