Southern Rangelands Pastoral Education

Status: In progress

Total budget	Results progress	Funds absorption	Counties	Outputs / indicators
KSh 75.0M	65%	58%	2	2 / 4

Overview

Code: **KAJ-2026-0002**
Project manager: **N. Sankale**
Serial no.: **NDMA/DRM/2021/060**
Tender no.: **—**

Funding agreement: **—**
Start date: **10 Sep 2021**
End date: **31 Aug 2024**
Duration: **3 years**

Mobile schools, bursaries and school-feeding for pastoralist girls.

Results framework — targets & achievements

Output 1: **Access to education sustained during drought** (65% delivered)

Indicator	UoM	Baseline	Target	Achieved	Progress
Learners benefiting from school meals	learners	0	100,000	64,000	64%
Schools supported with water and sanitation	schools	0	120	80	67%

Indicator	Fiscal year	Quarter	Target	Achieved	%
Learners benefiting from school meals	2021/22	Q1	12,500	8,000	64%
Schools supported with water and sanitation	2021/22	Q1	15	10	67%
Learners benefiting from school meals	2021/22	Q2	12,500	8,000	64%
Schools supported with water and sanitation	2021/22	Q2	15	10	67%
Learners benefiting from school meals	2021/22	Q3	12,500	8,000	64%
Schools supported with water and sanitation	2021/22	Q3	15	10	67%
Learners benefiting from school meals	2021/22	Q4	12,500	8,000	64%
Schools supported with water and sanitation	2021/22	Q4	15	10	67%
Learners benefiting from school meals	2022/23	Q1	12,500	8,000	64%
Schools supported with water and sanitation	2022/23	Q1	15	10	67%
Learners benefiting from school meals	2022/23	Q2	12,500	8,000	64%
Schools supported with water and sanitation	2022/23	Q2	15	10	67%
Learners benefiting from school meals	2022/23	Q3	12,500	8,000	64%
Schools supported with water and sanitation	2022/23	Q3	15	10	67%

Indicator	Fiscal year	Quarter	Target	Achieved	%
Learners benefiting from school meals	2022/23	Q4	12,500	8,000	64%
Schools supported with water and sanitation	2022/23	Q4	15	10	67%

Output 2: **Retention of vulnerable learners improved** (64% delivered)

Indicator	UoM	Baseline	Target	Achieved	Progress
Bursaries awarded to at-risk learners	bursaries	0	8,000	5,120	64%
Teachers trained on emergency education	teachers	0	400	256	64%

Indicator	Fiscal year	Quarter	Target	Achieved	%
Bursaries awarded to at-risk learners	2021/22	Q1	1,000	640	64%
Teachers trained on emergency education	2021/22	Q1	50	32	64%
Bursaries awarded to at-risk learners	2021/22	Q2	1,000	640	64%
Teachers trained on emergency education	2021/22	Q2	50	32	64%
Bursaries awarded to at-risk learners	2021/22	Q3	1,000	640	64%
Teachers trained on emergency education	2021/22	Q3	50	32	64%
Bursaries awarded to at-risk learners	2021/22	Q4	1,000	640	64%
Teachers trained on emergency education	2021/22	Q4	50	32	64%
Bursaries awarded to at-risk learners	2022/23	Q1	1,000	640	64%
Teachers trained on emergency education	2022/23	Q1	50	32	64%
Bursaries awarded to at-risk learners	2022/23	Q2	1,000	640	64%
Teachers trained on emergency education	2022/23	Q2	50	32	64%
Bursaries awarded to at-risk learners	2022/23	Q3	1,000	640	64%
Teachers trained on emergency education	2022/23	Q3	50	32	64%
Bursaries awarded to at-risk learners	2022/23	Q4	1,000	640	64%
Teachers trained on emergency education	2022/23	Q4	50	32	64%

Geographic coverage

County	Sub-county	Ward
Kajiado	—	—
Narok	—	—

Sectors: Education

Investment Project Report

NDMA/DRM/2021/060

Financing

Funding source	Committed (KSh)	Remarks
USAID	70,000,000	—

Total committed: **KSh 70,000,000** Project budget: **KSh 75,000,000**

Partners & beneficiaries

Implementers: World Vision

Beneficiary group	Targeted	Reached	%
Women & girls	9,000	7,600	84%

Field sites (GPS)

Site	Latitude	Longitude
Kajiado	-1.8524	36.782