Kenya Green Schools - Meru County

Status: Scheduled

Total budget	Results progress	Funds absorption	Counties	Outputs / indicators
KSh 10.0M	0%	50%	1	1 / 1

Overview

Code: **HQX-2026-0014**
Project manager: **Peter Lengurnet**
Serial no.: **12345**
Tender no.: **544332**
Funding agreement: **DCADR**
Start date: **15 Dec 2026**
End date: **31 Dec 2027**
Duration: **1 year 1 month**

NDMA has already disbursed Ksh. 5M to undertake the preliminary works including assessments, stakeholder engagements and coordination and purchase of green infrastructure.

Results framework — targets & achievements

Output 1: **(1). Construction of the ICT lab in the school** (0% delivered)

Indicator	UoM	Baseline	Target	Achieved	Progress
Number of the ICT lab constructed	1	o	0	0	0%

Geographic coverage

County	Sub-county	Ward
Meru	Tigania East	Mathara

Sectors: Education

Financing

Funding source	Committed (KSh)	Remarks
E.U	10,000,000	Already committed in the FY 2025/26

Total committed: **KSh 10,000,000** Project budget: **KSh 10,000,000**

Allocation — county	Fiscal year	Amount (KSh)
Meru	2026/27	1,000,000

Partners & beneficiaries

Implementers: NDMA • County Government

Beneficiary group	Targeted	Reached	%
Primary School	1	1	100%

Investment Project Report

12345

Field sites (GPS)

Site	Latitude	Longitude
Muthara Primary school	4	40

Keywords: Green School, Meru