Investment Project Report

1234

Koija Land Restoration Project

Status: In progress

Total budget	Results progress	Funds absorption	Counties	Outputs / indicators
KSh 12.3M	50%	90%	1	2 / 7

Overview

Code: **LAI-2026-0005**
Project manager: **Jirma**
Serial no.: **1234**
Tender no.: **5678**
Funding agreement: **DCADR**
Start date: **01 Aug 2026**
End date: **07 Nov 2026**
Duration: **3 months**

A proposed community-led initiative designed to restore 77 acres of previously Acacia reficiens-affected rangeland in Koija Conservancy.

Results framework — targets & achievements

Output 1: **increase ground vegetation cover.** (50% delivered)

Indicator	UoM	Baseline	Target	Achieved	Progress
ground vegetation cover	—	—	40	10	25%
bare-ground percentage	%	—	50	30	60%
acreage covered by herbaceous biomass	—	—	40	20	50%
forage availability	—	—	30	20	67%

Indicator	Fiscal year	Quarter	Target	Achieved	%
acreage covered by herbaceous biomass	2026/27	Q1	40	20	50%
bare-ground percentage	2026/27	Q1	30	20	67%
forage availability	2026/27	Q1	30	20	67%
ground vegetation cover	2026/27	Q1	10	5	50%
bare-ground percentage	2026/27	Q2	20	10	50%
ground vegetation cover	2026/27	Q2	10	5	50%
ground vegetation cover	2026/27	Q3	10	0	0%
ground vegetation cover	2026/27	Q4	10	0	0%

Output 2: **reduce soil erosion in the areas** (51% delivered)

Indicator	UoM	Baseline	Target	Achieved	Progress
reduced acres with visible erosion	—	—	50	15	30%

Investment Project Report

1234

Indicator	UoM	Baseline	Target	Achieved	Progress
sediment retention	—	—	50	11	22%
soil stability	—	—	3	3	100%

Indicator	Fiscal year	Quarter	Target	Achieved	%
reduced acres with visible erosion	2026/27	Q1	30	10	33%
sediment retention	2026/27	Q1	30	10	33%
soil stability	2026/27	Q1	1	1	100%
reduced acres with visible erosion	2026/27	Q2	20	5	25%
sediment retention	2026/27	Q2	20	1	5%
soil stability	2026/27	Q2	2	2	100%

Geographic coverage

County	Sub-county	Ward
Laikipia	Laikipia North	Mukogodo West

Sectors: Environment & NRM

Financing

Funding source	Committed (KSh)	Remarks
European Union	11,330,000	—
County Government	1,000,000	—

Total committed: **KSh 12,330,000** Project budget: **KSh 12,330,000**

Partners & beneficiaries

Implementers: Action Aid • AMREF

Beneficiary group	Targeted	Reached	%
Cattle	500	200	40%
Female	100	50	50%

Field sites (GPS)

Site	Latitude	Longitude
Ewaso Village	0.5595	36.9014