Investment Project Report

NDMA-DEMO-08

Lower Eastern Sand Dams & Food Security

Status: In progress

Total budget	Results progress	Funds absorption	Counties	Outputs / indicators
KSh 180.0M	0%	70%	2	0 / 0

Overview

Code: **KIT-2026-0001**
Project manager: **M. Mutua**
Serial no.: **NDMA-DEMO-08**
Tender no.: **—**
Funding agreement: **—**
Start date: **10 Jan 2022**
End date: **31 Dec 2024**
Duration: **3 years**

Sand dams, shallow wells and conservation agriculture across Kitui and Makueni.

Results framework — targets & achievements

No outputs have been defined for this investment yet.

Geographic coverage

County	Sub-county	Ward
Kitui	—	—
Makueni	—	—

Sectors: Water & Sanitation • Agriculture & Food Security

Financing

Funding source	Committed (KSh)	Remarks
European Union	140,000,000	—
National Treasury (GoK)	40,000,000	—

Total committed: **KSh 180,000,000** Project budget: **KSh 180,000,000**

Allocation — county	Fiscal year	Amount (KSh)
Kitui	2022/23	90,000,000
Makueni	2022/23	90,000,000

Partners & beneficiaries

Implementers: Mercy Corps • County Government

Beneficiary group	Targeted	Reached	%
Smallholder farmers	26,000	22,000	85%

Field sites (GPS)

Site	Latitude	Longitude
Kitui	-1.367	38.0106
Wote	-1.8039	37.621