Integrated Response and Support to the Management and Treatment of Malnutrition in Kenya

Status: In progress

Total budget	Results progress	Funds absorption	Counties	Outputs / indicators
KSh 76.5M	49%	43%	3	1 / 3

Overview

Code: **NAT-2026-0005**
Project manager: **James**
Serial no.: **99023JKS87**
Tender no.: **DDHYAS112**
Funding agreement: **TWENDE**
Start date: **01 Jan 2025**
End date: **31 Dec 2030**
Duration: **6 years**

Mandera Health Response and Support to the Management and Treatment of Malnutrition in Kenya

Results framework — targets & achievements

Output 1: **Integrated Response and Support to the Management and Treatment of Malnutrition in Kenya** (49% delivered)

Indicator	UoM	Baseline	Target	Achieved	Progress
Households	—	—	200	88	44%
Schools reached	Each	30	160	59	37%
Cattle reached	Each	100	100	67	67%

Indicator	Fiscal year	Quarter	Target	Achieved	%
Households	2026/27	Q1	50	45	90%
Schools reached	2026/27	Q1	40	25	62%
Households	2026/27	Q2	50	43	86%
Schools reached	2026/27	Q2	40	34	85%
Households	2026/27	Q3	50	0	0%
Schools reached	2026/27	Q3	40	0	0%
Households	2026/27	Q4	50	0	0%
Schools reached	2026/27	Q4	40	0	0%
Cattle reached	Whole project	—	100	67	67%

Geographic coverage

Investment Project Report

99023JKS87

County	Sub-county	Ward
Mandera	—	—
Turkana	Turkana East	Kapedo/Napeitom
Wajir	—	—

Sectors: Health • Peace & Security

Financing

Funding source	Committed (KSh)	Remarks
County Government	23,000,000	—
Danida	20,000,000	—
WFP	17,500,000	—
African Development Bank	15,000,000	—

Total committed: **KSh 75,500,000** Project budget: **KSh 76,500,000**

Partners & beneficiaries

Implementers: Food and Agriculture Organization (FAO) • European Development EDC

Beneficiary group	Targeted	Reached	%
Primary School	100	15	15%

Field sites (GPS)

Site	Latitude	Longitude
Bulla Mpya	3.93152938190939	41.851590830527876
Wajir	1.7770925841550935	40.017353617379975
Kapedo	1.1837248179865618	36.102887401290545

Keywords: Malnutrition