Marsabit Commercial Livestock Off-take

Status: In progress

Total budget	Results progress	Funds absorption	Counties	Outputs / indicators
KSh 280.0M	0%	65%	1	0 / 0

Overview

Code: **MAR-2026-0001**
Project manager: **A. Galgalo**
Serial no.: **NDMA-DEMO-02**
Tender no.: **—**
Funding agreement: **—**
Start date: **15 Feb 2022**
End date: **31 Dec 2024**
Duration: **2 years 10 months**

Drought de-stocking, fodder banks and market linkages for pastoralist herders.

Results framework — targets & achievements

No outputs have been defined for this investment yet.

Geographic coverage

County	Sub-county	Ward
Marsabit	—	—

Sectors: Livestock

Financing

Funding source	Committed (KSh)	Remarks
African Development Bank	220,000,000	—
National Treasury (GoK)	60,000,000	—

Total committed: **KSh 280,000,000** Project budget: **KSh 280,000,000**

Allocation — county	Fiscal year	Amount (KSh)
Marsabit	2022/23	280,000,000

Partners & beneficiaries

Implementers: FAO • County Government

Beneficiary group	Targeted	Reached	%
Pastoralist households	40,000	34,000	85%

Field sites (GPS)

Site	Latitude	Longitude
Marsabit town	2.3344	37.9899