Maji Moto Borehole

Status: In progress

Total budget	Results progress	Funds absorption	Counties	Outputs / indicators
KSh 500K	0%	0%	0	1 / 0

Overview

Code: **HQX-2026-0015**
Project manager: **A gentle man**
Serial no.: **126**
Tender no.: **—**

Funding agreement: **DCADR**
Start date: **24 Nov 2026**
End date: **12 Mar 2027**
Duration: **4 months**

A borehole project

Results framework — targets & achievements

Output 1: **one borehole drilled** (0% delivered)

Indicator	UoM	Baseline	Target	Achieved	Progress

No data available for the selected criteria.

Geographic coverage

County	Sub-county	Ward

No data available for the selected criteria.

Financing

Funding source	Committed (KSh)	Remarks
County Government	0	—

Total committed: **KSh 0** Project budget: **KSh 500,000**

Partners & beneficiaries

Beneficiary group	Targeted	Reached	%

No data available for the selected criteria.