# Samburu Livestock Health & Vaccination

Status: In progress

| Total budget | Results progress | Funds absorption | Counties | Outputs / indicators |
|---|---|---|---|---|
| KSh 85.0M | 0% | 75% | 1 | 0 / 0 |

## Overview

Code: **SAM-2026-0001**
Project manager: **L. Lekupe**
Serial no.: **NDMA-DEMO-09**
Tender no.: **—**

Funding agreement: **—**
Start date: **01 May 2021**
End date: **30 Apr 2024**
Duration: **3 years**

Community animal health workers, cold chain and mass vaccination campaigns.

## Results framework — targets & achievements

No outputs have been defined for this investment yet.

## Geographic coverage

| County | Sub-county | Ward |
|---|---|---|
| Samburu | — | — |

Sectors: Livestock

## Financing

| Funding source | Committed (KSh) | Remarks |
|---|---|---|
| Danida | 85,000,000 | — |

Total committed: **KSh 85,000,000** Project budget: **KSh 85,000,000**

## Partners & beneficiaries

Implementers: FAO

| Beneficiary group | Targeted | Reached | % |
|---|---|---|---|
| Pastoralist households | 15,000 | 13,000 | 87% |

## Field sites (GPS)

# Investment Project Report

NDMA-DEMO-09

| Site | Latitude | Longitude |
|---|---|---|
| Maralal | 1.2153 | 36.95 |