# Investment Project Report

NDMA-DEMO-10

## Tana River Flood Resilience & Access

Status: In progress

| Total budget | Results progress | Funds absorption | Counties | Outputs / indicators |
|---|---|---|---|---|
| KSh 260.0M | 0% | 48% | 1 | 0 / 0 |

## Overview

Code: **TAN-2026-0001**
Project manager: **D. Komora**
Serial no.: **NDMA-DEMO-10**
Tender no.: **—**
Funding agreement: **—**
Start date: **20 Aug 2022**
End date: **31 Jul 2025**
Duration: **2 years 11 months**

Flood dykes, raised access roads and early-warning for displaced communities.

## Results framework — targets & achievements

No outputs have been defined for this investment yet.

## Geographic coverage

| County | Sub-county | Ward |
|---|---|---|
| Tana River | — | — |

Sectors: Environment & NRM • Roads & Infrastructure

## Financing

| Funding source | Committed (KSh) | Remarks |
|---|---|---|
| African Development Bank | 260,000,000 | — |

Total committed: **KSh 260,000,000** Project budget: **KSh 260,000,000**

| Allocation — county | Fiscal year | Amount (KSh) |
|---|---|---|
| Tana River | 2023/24 | 260,000,000 |

## Partners & beneficiaries

Implementers: World Vision • NDMA

| Beneficiary group | Targeted | Reached | % |
|---|---|---|---|
| Internally displaced persons | 12,000 | 8,000 | 67% |

# Investment Project Report

NDMA-DEMO-10

## Field sites (GPS)

| Site | Latitude | Longitude |
|---|---|---|
| Hola | -1.0022 | 39.4501 |