GONDOMA-MWACHUBE B/H

Status: In progress

Total budget	Results progress	Funds absorption	Counties	Outputs / indicators
KSh 13.4M	0%	0%	1	8 / 8

Overview

Code: **TAI-2026-0001**
Project manager: **CDC**
Serial no.: **NDMA/00058963**
Tender no.: **—**

Funding agreement: **NDEF**
Start date: **24 Nov 2026**
End date: **30 Nov 2026**
Duration: **—**

Equipping, solarisation and development of a community water supply system at Gondoma–Mwachambo borehole, Bura Ward, Mwatate Sub-County, Taita Taveta County.

Results framework — targets & achievements

Output 1: **Borehole operational status** (0% delivered)

Indicator	UoM	Baseline	Target	Achieved	Progress
Borehole operational status	—	Not equipped	0	0	0%

Output 2: **Solar pumping system** (0% delivered)

Indicator	UoM	Baseline	Target	Achieved	Progress
Solar pumping system	—	Not installed	0	0	0%

Output 3: **Households accessing water** (0% delivered)

Indicator	UoM	Baseline	Target	Achieved	Progress
Households accessing water	—	Approximately 500 households depend on distant supply arrangements	0	0	0%

Output 4: **Livestock benefiting** (0% delivered)

Indicator	UoM	Baseline	Target	Achieved	Progress
Livestock benefiting	—	Limited access through existing arrangements	0	0	0%

Output 5: **Water storage capacity** (0% delivered)

Indicator	UoM	Baseline	Target	Achieved	Progress
Water storage capacity	—	To be established	0	0	0%

Output 6: **Water quality** (0% delivered)

Indicator	UoM	Baseline	Target	Achieved	Progress
Water quality	—	To be tested	0	0	0%

Output 7: **Community management structure** (0% delivered)

Indicator	UoM	Baseline	Target	Achieved	Progress
Community management structure	—	To be established/ confirmed	0	0	0%

Output 8: **Infrastructure functionality** (0% delivered)

Indicator	UoM	Baseline	Target	Achieved	Progress
Infrastructure functionality	—	Not operational	0	0	0%

Geographic coverage

County	Sub-county	Ward
Taita/Taveta	—	—

Sectors: Water • Water & Sanitation

Financing

Funding source	Committed (KSh)	Remarks
Government of Kenya	13,420,000	FUNDED
County Government	4,000,000	COMMITTED

Total committed: **KSh 17,420,000** Project budget: **KSh 13,420,000**

Partners & beneficiaries

Implementers: County Government • NDMA

Beneficiary group	Targeted	Reached	%
Households	500	0	0%
Pastoralist households	100	0	0%

Beneficiary group	Targeted	Reached	%
Women & girls	200	0	0%

Keywords: borehole, solarisation, water storage facilities, water distribution infrastructure, water dispensing points, water quality testing, community water management committee, HDPE water pipelines