Sirata Micro Irrigation Project

Status: In progress

Total budget	Results progress	Funds absorption	Counties	Outputs / indicators
KSh 5.2M	0%	0%	1	5 / 5

Overview

Code: **HQX-2026-0011**
Project manager: **Guyo Golicha Iyya**
Serial no.: **112**
Tender no.: —

Funding agreement: —
Start date: —
End date: —
Duration: —

REQUEST FOR SIRATA MICRO IRRIGATION PROJECT SUPPORT

Results framework — targets & achievements

Output 1: **Activity 1.1: Site identification and stakeholder meetings/mobilization** (0% delivered)

Indicator	UoM	Baseline	Target	Achieved	Progress
Water pan	No.	0	0	0	0%

Output 2: **Activity 1.2: development of project proposal, BoQs and RFQ and approvals by TWG & CSG** (0% delivered)

Indicator	UoM	Baseline	Target	Achieved	Progress
# BoQs and proposed developed	count	0	0	0	0%

Output 3: **Activity 2.1: Procurement, water supply system improvement and installation of drip irrigation kits** (0% delivered)

Indicator	UoM	Baseline	Target	Achieved	Progress
# of water pipeline system improved #of drip irrigations kits supplied and installed	count	0	0	0	0%

Output 4: **Activity 2.2: : Fencing and Gates** (0% delivered)

Indicator	UoM	Baseline	Target	Achieved	Progress
# of commissioning conducted	count	0	0	0	0%

Output 5: **Activity 3.2.1: Supervision, monitoring and reporting** (0% delivered)

Indicator	UoM	Baseline	Target	Achieved	Progress
# of support supervision conducted	count	0	0	0	0%

Geographic coverage

County	Sub-county	Ward
West Pokot	—	—

Sectors: Agriculture & Food Security • Water

Financing

Funding source	Committed (KSh)	Remarks
European Union	0	—

Total committed: **KSh 0** Project budget: **KSh 5,248,419**

Partners & beneficiaries

Implementers: NDMA • County Government

Beneficiary group	Targeted	Reached	%
Agro-pastoralists	80	0	0%
Households	480	0	0%
Male Youth	0	0	—
Women & girls	0	0	—

Keywords: Sirata Micro Irrigation Project, Marsabit County, Loglogo ward, drip irrigation, borehole, drought, capacity strengthening