Isiolo–Samburu Rangeland Restoration

Status: Stalled

Total budget	Results progress	Funds absorption	Counties	Outputs / indicators
KSh 120.0M	38%	33%	2	2 / 4

Overview

Code: **ISI-2026-0002**
Project manager: **P. Lentoijoni**
Serial no.: **NDMA/DRM/2023/029**
Tender no.: **—**
Funding agreement: **—**
Start date: **15 Jun 2023**
End date: **14 Jun 2025**
Duration: **2 years**

Reseeding of degraded rangelands, water access and community grazing plans across the Isiolo–Samburu corridor.

Results framework — targets & achievements

Output 1: **Community natural-resource management strengthened** (39% delivered)

Indicator	UoM	Baseline	Target	Achieved	Progress
Community conservancies supported	conservancies	0	24	8	33%
Rangeland management plans developed	plans	0	36	16	44%

Indicator	Fiscal year	Quarter	Target	Achieved	%
Community conservancies supported	2022/23	Q1	3	1	33%
Rangeland management plans developed	2022/23	Q1	4	2	44%
Community conservancies supported	2022/23	Q2	3	1	33%
Rangeland management plans developed	2022/23	Q2	4	2	44%
Community conservancies supported	2022/23	Q3	3	1	33%
Rangeland management plans developed	2022/23	Q3	4	2	44%
Community conservancies supported	2022/23	Q4	3	1	33%
Rangeland management plans developed	2022/23	Q4	4	2	44%
Community conservancies supported	2023/24	Q1	3	1	33%
Rangeland management plans developed	2023/24	Q1	4	2	44%
Community conservancies supported	2023/24	Q2	3	1	33%
Rangeland management plans developed	2023/24	Q2	4	2	44%

Indicator	Fiscal year	Quarter	Target	Achieved	%
Community conservancies supported	2023/24	Q3	3	1	33%
Rangeland management plans developed	2023/24	Q3	4	2	44%
Community conservancies supported	2023/24	Q4	3	1	33%
Rangeland management plans developed	2023/24	Q4	4	2	44%

Output 2: **Degraded landscapes restored** (38% delivered)

Indicator	UoM	Baseline	Target	Achieved	Progress
Land rehabilitated and reseeded	hectares	0	10,000	3,800	38%
Tree seedlings planted and surviving	seedlings	0	400,000	152,000	38%

Indicator	Fiscal year	Quarter	Target	Achieved	%
Land rehabilitated and reseeded	2022/23	Q1	1,250	475	38%
Tree seedlings planted and surviving	2022/23	Q1	50,000	19,000	38%
Land rehabilitated and reseeded	2022/23	Q2	1,250	475	38%
Tree seedlings planted and surviving	2022/23	Q2	50,000	19,000	38%
Land rehabilitated and reseeded	2022/23	Q3	1,250	475	38%
Tree seedlings planted and surviving	2022/23	Q3	50,000	19,000	38%
Land rehabilitated and reseeded	2022/23	Q4	1,250	475	38%
Tree seedlings planted and surviving	2022/23	Q4	50,000	19,000	38%
Land rehabilitated and reseeded	2023/24	Q1	1,250	475	38%
Tree seedlings planted and surviving	2023/24	Q1	50,000	19,000	38%
Land rehabilitated and reseeded	2023/24	Q2	1,250	475	38%
Tree seedlings planted and surviving	2023/24	Q2	50,000	19,000	38%
Land rehabilitated and reseeded	2023/24	Q3	1,250	475	38%
Tree seedlings planted and surviving	2023/24	Q3	50,000	19,000	38%
Land rehabilitated and reseeded	2023/24	Q4	1,250	475	38%
Tree seedlings planted and surviving	2023/24	Q4	50,000	19,000	38%

Geographic coverage

County	Sub-county	Ward
Isiolo	—	—

Investment Project Report

NDMA/DRM/2023/029

County	Sub-county	Ward
Samburu	—	—

Sectors: Environment & NRM

Financing

Funding source	Committed (KSh)	Remarks
Danida	110,000,000	—

Total committed: **KSh 110,000,000** Project budget: **KSh 120,000,000**

Partners & beneficiaries

Implementers: Oxfam • NDMA

Beneficiary group	Targeted	Reached	%
Agro-pastoralists	22,000	9,000	41%

Field sites (GPS)

Site	Latitude	Longitude
Isiolo	0.3536	37.5822