Makueni Fruit Value-Chain Development

Status: Complete

Total budget	Results progress	Funds absorption	Counties	Outputs / indicators
KSh 120.0M	0%	80%	1	0 / 0

Overview

Code: **MAK-2026-0001**
Project manager: **J. Nzioka**
Serial no.: **NDMA-DEMO-14**
Tender no.: **—**
Funding agreement: **—**
Start date: **01 Oct 2020**
End date: **30 Sep 2023**
Duration: **3 years**

Mango and drought-tolerant fruit aggregation, cold storage and market access.

Results framework — targets & achievements

No outputs have been defined for this investment yet.

Geographic coverage

County	Sub-county	Ward
Makueni	—	—

Sectors: Agriculture & Food Security

Financing

Funding source	Committed (KSh)	Remarks
World Bank	120,000,000	—

Total committed: **KSh 120,000,000** Project budget: **KSh 120,000,000**

Allocation — county	Fiscal year	Amount (KSh)
Makueni	2021/22	120,000,000

Partners & beneficiaries

Implementers: County Government • FAO

Beneficiary group	Targeted	Reached	%
Smallholder farmers	20,000	18,000	90%

Investment Project Report

NDMA-DEMO-14

Field sites (GPS)

Site	Latitude	Longitude
Wote	-1.8039	37.621