Tana Delta Irrigated Agriculture Scheme

Status: In progress

Total budget	Results progress	Funds absorption	Counties	Outputs / indicators
KSh 300.0M	0%	60%	2	0 / 0

Overview

Code: **GAR-2026-0001**
Project manager: **F. Abdi**
Serial no.: **NDMA-DEMO-04**
Tender no.: **—**
Funding agreement: **—**
Start date: **01 Nov 2021**
End date: **31 Oct 2024**
Duration: **3 years**

Smallholder irrigation and drought-tolerant seed along the Tana river system.

Results framework — targets & achievements

No outputs have been defined for this investment yet.

Geographic coverage

County	Sub-county	Ward
Garissa	—	—
Tana River	—	—

Sectors: Agriculture & Food Security

Financing

Funding source	Committed (KSh)	Remarks
World Bank	200,000,000	—
USAID	90,000,000	—

Total committed: **KSh 290,000,000** Project budget: **KSh 300,000,000**

Allocation — county	Fiscal year	Amount (KSh)
Garissa	2022/23	150,000,000
Tana River	2022/23	150,000,000

Partners & beneficiaries

Implementers: World Vision • FAO

Beneficiary group	Targeted	Reached	%
Smallholder farmers	18,000	15,500	86%

Field sites (GPS)

Site	Latitude	Longitude
Garissa	-0.4569	39.6583
Hola	-1.0022	39.4501